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Abstract 
Office building retrofit is a sector being highlighted in Australia because of the mature 
office building market characterised by a large proportion of ageing properties. The 
increasing number of office building retrofit projects strengthens the need for waste 
management. Retrofit projects possess unique characteristics in comparison to traditional 
demolition and new builds such as partial operation of buildings, constrained site spaces 
and limited access to as-build information. Waste management activities in retrofit 
projects can be influenced by issues that are different from traditional construction and 
demolition projects. However, previous research on building retrofit projects has not 
provided an understanding of the critical issues affecting waste management. 
This research identifies the critical factors which influence the management of waste in 
office building retrofit projects through a literature study and a questionnaire survey to 
industry practitioners. Statistical analysis on a range of potential waste issues reveals the 
critical factors, as agreed upon by survey respondents in consideration of their different 
professional responsibilities and work natures. The factors are grouped into five 
dimensions, comprising industry culture, organisational support and incentive, existing 
building information, design, and project delivery process. The discussions of the 
dimensions indicate that the waste management factors of office building retrofit projects 
are further intensified compared to those for general demolition and construction because 
retrofit projects involve existing buildings which are partially operating with constrained 
work space and limited building information. Recommendations for improving waste 
management in office building retrofit projects are generalised such as waste planning, 
auditing and assessment in the planning and designing stage, collaboration and 
coordination of various stakeholders and different specialists, optimised building 
surveying and BIM technologies for waste analysis, and new design strategies for waste 
prevention. 
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1 Introduction 
The Australian office building market is mature and characterised by a large proportion 
of ageing properties. In 2005, the average age of office buildings since construction or 
last refurbishment in Australian major capital cities was 17 years for Melbourne, 19 
years for Sydney and 13 years for Brisbane (Mulholland et al. , 2005). As retrofitting is 
normally needed for a building every 25-30 years because of the physical and functional 
obsolescence of the building stock (Rey, 2004), a large proportion of office buildings in 
Australia will need to be retrofitted now or in the next five years. In addition, 
sustainability calls for building upgrades to reduce the impact on the environment and 
improve building indoor quality. It drives building owners to upgrade assets, reduce 
vacancy rates and improve rental income (Wilkinson and Reed, 2011). 
The increased number of office building retrofit projects in Australia will strengthen the 
need for waste minimisation and management, as most retrofit projects involve changes 
in both external and internal appearance of the building (Holm, 2000). Building material 
waste from the retrofitting process also demonstrates considerable potential of reusing 
and recycling. Approximately 27% of materials and components through dismantling 
can be recovered in the fit-out stage or in other building projects, thus exerting less 
impact on the environment (BFM and BRE, 2004, Seppo and Arpad, 2003). Even 
though effective management of retrofit waste in Australia’s fast-developing office 
building retrofitting sector is urgently needed, there has not been any substantial 
research into ways of achieving it. Although the amount of waste from the construction 
industry can be found from publications of Australian Bureau of Statistics, there are no 
published statistics on the amount of retrofit waste in any building or construction sector. 
From the variables that influence construction and demolition (C&D) waste 
management as well as characteristic issues specific to office building retrofit projects, 
this paper identifies the critical factors influencing waste management in office building 
retrofit projects in Australia. In the following parts of the paper, it first reviews existing 
research on waste management in general C&D projects and building retrofit projects. It 
then introduces the research methodology applied for identifying the critical factors of 
waste management in office building retrofit projects. This is followed by the analyses 
and discussions of the factors based on the findings from the questionnaire survey, and 
ended with conclusions. This paper identifies the important issues of waste management 
for office building retrofit projects and explores their differences from those in general 
C&D projects. The reasons for the factors’ criticality and solutions to respond to these 
factors are discussed. The research results are expected to contribute to a better 
understanding of waste issues specific to office building retrofit projects. 
2 Identification of Factors for Waste Management in 
Construction and Demolition Projects 
The construction industry presents significant environmental impact because of various 
construction and demolition works which generate large amount of waste (Mukherjee 
and Muga, 2009). In Australia, waste generation in the construction industry in 2009-10 
accounted for 31% of total waste generation, which was the highest compared to all the 
other Australian industries (Pink, 2013). With sustainable construction being recognized 
and pursued around the world, the topic of C&D waste management including waste 
prevention, reuse, recycling and disposal has received widespread attention by the 
government, industry practitioners and academic researchers around the globe (Lu and 
Yuan, 2011). These issues have been discussed in both technical and management 
perspectives (Guerrero et al. , 2013).  
Take the technical perspective for example, they have been explored through GPS and 
GIS technologies for construction waste prevention and evaluation of site material 
layout (Li et al. , 2005, Su et al. , 2012), low waste technologies for waste prevention in 
design and construction (Zhang et al. , 2012), and web-based applications and systems 
in waste estimation and management optimization (Banias et al. , 2011, Li and Zhang, 
2013). From the management perspective, previous researchers have examined 
problems of different project stages with impact on effective waste prevention and 
management, such as quality of design specification and documentation (Vrijhoef and 
Koskela, 2000), construction operation and site planning (Poon et al. , 2004a, Poon et 
al. , 2004b), labour work and construction management (Saunders and Wynn, 2004) and 
material transportation and handling (Kpamma and Adjei-Kumi, 2011). 
The relationship between waste handling and project work processes has been modelled 
and simulated to explore effective waste management approach. Typical studies in this 
area include a Building Information Modelling based system to optimize construction 
work flows, facilitate waste planning and reduce waste generation (Sacks et al. , 2010), 
waste management mapping models to visualize and improve the flows of construction 
processes and waste management activities (Ming et al. , 2006, Shen et al. , 2004), and a 
waste quantification and management model with consideration of involved project 
works (Solís-Guzmán et al. , 2009). The modelling and simulation techniques have also 
been applied in the assessment of waste management strategies to facilitate decision-
making, in terms of the effects on waste reduction (Yuan et al. , 2012), economic 
viability (Duran et al. , 2006, Yuan et al. , 2010), social performance (Yuan, 2012), and 
environmental impact (Coelho and de Brito, 2012, Ye et al. , 2012). 
Existing research reveals factors important to C&D waste management. The lack of 
motivation to minimise waste and low level of recognition of importance of waste 
minimisation lead to various problems in the waste management practice (Redmond et 
al. , 2008, Zurbrügg et al. , 2012). This may result from the lack of relevant knowledge 
and training and lack of rewards for effective waste management (Lu and Yuan, 2010, 
Parker et al. , 2009). This may further depend on capital, resources and technique 
allocated for waste monitor and minimisation (Burke and Gaughran, 2006). Effective 
waste management during C&D projects requires collaboration between different 
project stakeholders (Terje and Morten, 2007). In the design stage, incompleteness or 
error in design, specification and contract documents, design changes and last minute 
client requirement changes can all lead to waste generation (Lu and Yuan, 2010, Poon, 
Yu, 2004a). In the construction stage, appropriate site planning and selection of 
construction methods can contribute to waste minimisation and handling (Poon, Yu, 
2004b). Problems in work progress and project management, such as rework of 
defective items, inefficient work arrangements and lack of supervision and control, will 
cause waste generation and challenge both work delivery and waste management 
(Bossink and Brouwers, 1996, Kpamma and Adjei-Kumi, 2011, Poon, Yu, 2004b). A 
list of factors important to C&D waste management is summarised in Section 4.1. 
While office building retrofit projects encompass all of these factors, they do possess 
unique characters therefore warrants the need for further exploration on waste 
management. 
3 Identification of Factors for Waste Management in Office 
Building Retrofit Projects 
Past research on building retrofit projects mainly discussed design, assessment and 
decision-making of retrofit strategies (Daly et al. , 2014, Wilkinson and Reed, 2011), 
but waste issues were rarely considered to be influential during early retrofit project 
planning. Decision tools, such as TOBUS, EPIQR and an on-line tool for existing 
building survival strategies by ARUP Australia, were developed to assess building 
conditions and compare possible retrofit scenarios (ARUP, 2013, Balaras et al. , 2002, 
Caccavelli and Genre, 2000, Caccavelli and Gugerli, 2002, Rey, 2004). Neither of these 
tools has the ability to consider waste issues in the retrofitting scenario therefore will 
not inform waste planning and management processes. Yang and Lim (2007) looked 
into stakeholders’ decision making process on alternatives of retrofit solutions and 
covered a complete range of planning issues including waste management and recycling. 
But they did not venture into the waste generation and management processes 
concerning with specific retrofit project characteristics. In a recent research effort, a 
BIM based system was developed for demolition and renovation waste planning (Cheng 
and Ma, 2013). But the result is applicable to dealing with waste issues on the level of a 
city rather than a project. 
A retrofit project is comprised of both removal of existing fixtures and installation of 
new ones (BFM and BRE, 2004). By definition, a retrofit project is similar to a 
combined demolition and new build project, therefore general C&D waste management 
rules and practices are also applicable to building retrofit projects. However, a retrofit 
project involves an existing facility which may need to remain fully or partially 
operational (Perng et al. , 2007, Su, Andoh, 2012). It will impose much more constraints 
on both occupants and builders during project process (Ali, 2010, Sanvido and Riggs, 
1991). So space confines can be an important factor affecting waste handling as it 
requires extra coordination of work sequence and logistics (Glardon et al. , 1995, Juan, 
2009). According to many studies, retrofit work is a risky, complex, less predictable and 
poorly planned task, which needs greater coordination than demolition and new build 
(Egbu, 1994, Egbu et al. , 1998, McLennan et al. , 1998, Rahmat, 1997, Reyers and 
Mansfield, 2001). This is because there is often a lack of “as-built” drawings with 
insufficient information about the existing building and cost uncertainty (Dulung and 
Pheng, 2005, Holm, 2000), leading to difficulty in waste estimation and planning. The 
uncertain project nature usually leads to changing client demands and emerging 
problems during work progression (Egbu, 1997, Reyers and Mansfield, 2001). It 
requires integrated planning of project delivery and waste generation process in advance 
to achieve waste minimisation and increase waste recovery (Li and Yang, 2014). 
Retrofitting can also be dangerous and costly because it sometimes involves the disposal 
of hazardous substances such as asbestos, especially in office buildings constructed 
from 1950s to 1970s (Egbu, 1997). The highly labour-intensive retrofit work with 
extensive involvement of small and specialist subcontractors will require greater 
coordination than general construction projects and well planned process for better 
control (Dulung and Pheng, 2005, Holm, 2000, Juan, 2009). 
Office buildings located in cities’ Central Business District have further physical site 
constraints and regulatory control, which affect site planning, work delivery and waste 
handling during retrofit work delivery (Douglas, 2006). An office building retrofit 
project may involve changes in the internal fitout, building fabric, or both, depending on 
the project scale (Holm, 2000). In Australia, the structural elements removed in an 
office building such as aluminium, structural steel, steel reinforcing, bricks and concrete, 
receive a significant level of recycling (Hardie et al. , 2006). However, little recovery is 
made from the removal of most internal fittings and finishes as they tend to be designed 
as short life consumables and are typically installed and demolished according to the 
rotating needs of new tenants (Forsythe, 2010). Design and specifications for 
recoverable materials and components in office building fitout will effectively 
contribute to waste minimisation. 
The above characteristics make waste management in building retrofit projects more 
specific and challenging compared to new building and construction projects. These 
characteristics are summarised in Section 4.1. Combing factors identified from both 
Section 2 and Section 3, it is possible to formulate the essential waste management 
issues to allow the evaluation and determination on the critical factors influencing waste 
management. 
4 Research Methodology 
A paradigm is a theoretical framework which includes a system by which people view 
events. It is important because it determines not only what views are adopted, but also 
the approach to questioning and discovery (Zorpas, 2010). There are several categories 
of research paradigms: positivism, interpretivism, and models and hypotheses (Fellows 
and Liu, 2008). In this research, interpretivism is the most suitable. The interpretivism 
paradigm is particularly valuable for research in management by indicating that reality 
is constructed by the persons involved. Researchers should determine truth and reality 
from the participants’ collective perspectives (Fellows and Liu, 2008).  
Following the interpretivism approach, this research first reconfirmed the validity of 
existing waste management factors relevant to retrofit projects through a literature study. 
It then employed a questionnaire survey to collect opinions of building professionals 
about both the frequency of occurrence and importance of the factors. Statistical 
software was used to perform a series of analyses to identify the most critical factors for 
waste management in building retrofit projects, and to evaluate the differences of 
respondents’ opinions on these factors based on their project roles and work natures. 
4.1 Selected factors for waste management in office building retrofit projects 
Based on the literature review, waste management in office building retrofit projects is 
not only affected by the factors common in all building and construction projects, but 
also the particular characteristics of project delivery. From the body of literature 
covering both C&D waste management and retrofit project characteristics, this study 
identified 39 waste management factors including 26 common factors and 13 
characteristic factors specific to office building retrofit projects (Table 1). The common 
factors are those related to waste management in general C&D projects, while the 
characteristic factors are specific to office building retrofit projects with influence on 
waste management. 
{insert Table 1 here} 
 
4.2 Questionnaire survey 
The criticality of each identified factor needed to be measured in order to determine the 
most critical factors influencing waste management in office building retrofit projects in 
Australia. A questionnaire survey can provide data necessary to obtain measurable 
impact results for analysis and it can provide less biased results compared to other 
instruments (Kothari, 2005, Phillips and Stawarski, 2008). It was therefore selected for 
this research. 
The questionnaire was designed to solicit information of both the Frequency and 
Importance of each factor in Table 1. Frequency means the probability of occurrence 
and Importance refers to the impact of the factors to waste management. Five levels (1 
to 5) applied to each indicator, including “never, seldom, occasionally, often, always” 
for Frequency and “not at all important, slightly important, some importance, important, 
very important” for Importance. A Likert scale applied to most questions relating to 
frequency and importance. Open ended questions allowed respondents to provide 
additional information or comments. 
To ensure a broad range of representation, the survey sample was established from 
databases of two prominent industry associations: Master Builders Australia (MBA) and 
Green Building Council of Australia (GBCA). Master Builders is the major Australian 
building and construction industry association. Its members represent 95% of all sectors 
of the building and construction industry. GBCA is concerned with trends of sustainable 
retrofit and the compulsory waste component for green building assessment. Its 
members are professional individuals with experience in green building retrofit and 
driving the transition of the Australian property industry towards sustainability. From 
the two industry databases, 120 industry practitioners were randomly selected then 
approached by email. They were based in major capital cities with well developed 
commercial property market, including Sydney, Melbourne, Brisbane and Adelaide. 49 
valid responses were returned, representing a response rate of 41%. While a larger 
sample may yield more accurate results, the target sample population is small due to the 
specific focus on office building retrofit projects. According to Moser and Kalton (1971) 
and Fellows and Liu (2008), this response rate from such a sample is considered 
satisfactory and suitable for the statistical measures used in this research. 
The respondents included 31 project managers (comprising chief engineers and chief 
architects), 7 contract managers, 4 general company managers, 2 project consultants, 1 
site engineers, and 4 other professional (including portfolio manager, regional manager, 
environmental manager and design manager). Nearly half of them had over 10 years of 
experience in retrofit projects. The nature of work undertaken by the respondents 
covered a wide range of retrofit work areas. Interior finishes, mechanical systems, 
internal walls and doors, electrical systems and demolition are best represented. 
4.3 Statistical data analysis 
The survey data was input to SPSS 19 for statistical analysis. The mean values of both 
Frequency and Importance of each factor were first calculated with a t-test to identify 
the most critical factors for waste management in building retrofit projects. t-test is used 
to determine if the mean of a sample is similar to the mean of the population, or to 
examine if the means of two samples are significantly different. In this research, t-test 
was applied to the factors with the mean values of Frequency larger than the cut-off 
value or the mean values of Importance larger than the cut-off value. It was used to 
investigate whether these factors’ Frequency values or Importance values were 
significantly larger than the cut-off value at 95% confidence level (p=0.05). If the p-
value of the test of the mean rating by the respondents is lower than 0.05, the null 
hypothesis (the factor never or seldom occurred/ the factor was not at all important or 
slightly important) is rejected. 
Based on the critical waste management factors, Kendall’s W test was used to calculate 
the coefficient of concordance of the respondents’ ratings for the factors’ significance 
levels, in order to investigate if there is any association in the respondents’ opinions on 
the criticality of the factors at 95% confidence level. If the p-value is larger than 0.05, 
the null hypothesis (the respondents had similar opinions on the criticality of the factors) 
is accepted. If the coefficient of concordance W is close to 1, it indicates that the 
respondents had similar ways of determining the critical waste management factors. If 
the coefficient of concordance W is close to 0, it shows that the respondents’ had 
diverse ways of viewing the significance levels of the factors. 
Based on the result from the Kendall’s W test, it is important to consider the 
respondents’ different professional responsibilities and natures of undertaken works to 
further assess if they were relevant to the respondents’ different opinions. To this end, 
the Kruskal-Wallis H analysis was first applied to identify how the critical waste 
management factors were rated by stakeholders with different project roles. If the p-
value is larger than 0.05, the null hypothesis (there was no significant difference in the 
respondents’ ratings considering their professional responsibilities) is accepted. In 
addition, the Mann-Whitney U was tested to see if there was any significant difference 
in the respondents’ ratings on the factors considering their different work backgrounds. 
95% confidence level was applied. If the p-value is lower than 0.05, the null hypothesis 
(there was no significant difference in the respondents’ ratings considering their work 
natures) is rejected. 
5 Data Analysis and Findings 
Internal data reliability was checked to ensure the consistency of each variable in 
measuring the factors. Split-half reliability and Cronbach’s alpha are both possible 
alternatives. Compared to split-half reliability, Cronbach’s alpha is more widely used 
because it calculates the average of all the possible split-half reliability coefficients 
(Bryman and Cramer, 2009). Therefore Cronbach’s alpha was tested in this research. 
The value is 0.945 which is well above the required 0.8 to mark the survey data as 
internally reliable. 
 
5.1 Identification and ranking of the critical waste management factors 
The ranking of the waste management factors was carried out based on their mean 
values of both Frequency and Importance. The cut-off mean value was set at 3, which 
represents “occasionally” for Frequency and “some importance” for Importance. Out of 
the 39 waste management factors, those which were perceived by the respondents as 
“occasionally, often or always” happening (mean value>=3) or rated by the respondents 
as “with some importance, important or very important” (mean value>=3), were 
identified. T-tests were applied to both sets of factors to further assess whether or not 
their Frequency or Importance values were larger than the cut-off value. 20 factors 
which appear in both of the final factor lists were selected as the critical waste 
management factors for office building retrofit projects. Table 2 summarises the 
descriptive and inferential statistics for these critical factors. They are ranked according 
to their mean values of Importance, representing their influence on effective waste 
management in office building retrofit projects. “Lack of motivation to minimise waste” 
is the most significant factor of waste management in building retrofit projects. It is 
believed that any enterprise or individual needs motivation to react to anything. 
Economic benefits and beliefs usually become their motivation for undertaking 
environmental activities (Zorpas, 2010). 
{insert Table 2 here} 
 
5.2 Agreements on the critical waste management factors 
In order to examine whether the questionnaire respondents ranked the 20 critical waste 
management factors in a similar order, Kendall’s W test was performed to calculate the 
coefficient of concordance. The result of the analysis shows that the coefficient value is 
0.085 and the p value is 0.000, indicating that the respondents had different opinions on 
the importance of the critical factors for waste management, and they held different and 
even conflicting preferences and evaluation systems in determining the most important 
factors (Table 3). 
{insert Table 3 here} 
 
5.2.1 Agreements across professions 
In order to further investigate if there were major differences in different project 
participants’ ranking of the factors’ significance levels, the Kruskal-Wallis H analysis 
was used. Agreement across project participants with different professional 
responsibilities was first tested as shown in Table 4. As all the p values are larger than 
0.05, there was no significant difference in the opinions of various stakeholders for the 
critical waste management factors, which indicated that there was generally a consensus 
regarding the respondents’ perceptions and expectations in waste management in office 
building retrofit projects. 
{insert Table 4 here} 
 
A closer look at the mean ranks identified from the Kruskal-Wallis H analysis reveals 
that the six groups of respondents held varied opinions on the most significant factor 
regarding waste management in office building retrofit projects. In terms of their roles, 
the six groups can be categorised into two major types of respondents: the top-level 
decision-makers (G2, G5 and G6) and the site practitioners (G1, G3 and G4). The top-
level decision-makers believed that strategic factors related to the work delivery and 
waste management processes, such as lack of knowledge and training of waste 
minimisation, small packages of work undertaken by subcontractors and problems 
discovered during work process, were the most important factors for waste management 
in office building retrofit projects. However, the site practitioners paid more attention to 
stakeholders’ actual motivation and wills to waste management, and rated “last minute 
client requirement changes” and “incomplete or error in contract document” as the most 
significant to waste management. Existing studies have also confirmed that efforts 
should be made at all levels to minimise waste generation and manage the generated 
waste in an environmentally sound manner (Wilson and Tormin, 1998). In this process, 
different stakeholders will have different roles to play to support their priorities. 
Identification and coordination of their different interests and involvement in various 
waste management activities is therefore very important (Joseph, 2006). 
5.2.2 Agreements across work natures 
In addition to the differences of opinions by different project roles, it is also worth 
exploring the influences of respondents’ different work natures on their ratings of the 
critical waste management factors. It will provide a better understanding of different 
waste management situations and requirements in different types of retrofitting works. 
The Mann-Whitney U test is a non-parametric test which explores differences between 
two independent samples. The questionnaire respondents were categorised by each 
work nature and the scores on the importance of the critical factors were evaluated 
whether they differ significantly. The factors identified with significant difference in the 
importance across certain work natures are summarised in Table 5 for ranks comparison. 
It reveals that respondents from the building structure work background might not rate 
“lack of knowledge and training of waste minimisation” as important as other 
respondents did. Similarly, people with background in lifts and elevators related works 
tended to raise less significance levels for “lack of motivation to minimise waste”, “lack 
of knowledge and training of waste minimisation” and “low level of recognition of 
importance of waste minimisation” compared to people without experience in this area. 
This may be because building structure and lifts and elevators are the types of works 
which don’t have as much potential for waste minimisation as other works do. It can be 
noted that respondents who worked with internal walls and doors have rated the factor 
“work undertaken when part of the building remains occupied” as more important than 
other respondents’ opinions. The partially occupied building space is a usual 
characteristic in building retrofit projects according to existing studies. It will influence 
the progress of retrofitting work and waste management activities because of the space 
and time conflicts and possible risks to the environment, health and safety. For the 
factor of “incomplete or error in contract documents”, it appeared to significantly affect 
waste management in building retrofit projects in relation to demolition works. 
Demolition is more one-off work in building retrofit projects according to some 
industry practitioners, so contract terms are important in specifying jobs needed to be 
completed. However, it seemed not to be the same case for drainage works.   
{insert Table 5 here} 
6 Discussions and Recommendations 
The critical factors of waste management in building retrofit projects stem from factors 
influencing waste management in both general C&D and retrofit project context. 11 of 
the critical factors are the common ones shared by all building and construction projects, 
and nine factors reflect characteristics of retrofit project situations. These factors can be 
grouped and summarised in Figure 1 with five dimensions: (1) industry culture; (2) 
organisational support and incentive; (3) existing building information; (4) design; and 
(5) project delivery process. They represent issues of waste management at the levels of 
industry, organisation and project respectively. 
{insert Figure 1 here} 
Industry culture 
It is worth noting that the three factors concerned with industry culture are ranked in the 
top five and regarded by industry stakeholders as highly critical for waste management 
in office building retrofit projects. The prevailing industry culture of viewing waste as 
inevitable by-product of construction activities and regarding waste management as a 
low project priority has resulted in a lack of commitment of practitioners in minimising 
and managing waste (Teo and Loosemore, 2001). The culture of the industry has a 
direct impact on organisations’ behaviour. Their attitudes and performance on waste 
management vary depending on size, waste management policy, training programs in 
place, etc. (Begum et al. , 2009). Therefore, the transformation of industry culture and 
development of industry norm and performance standard are the ultimate ways of 
improving waste management practice in building retrofit projects.  
Organisational support and incentive 
Three critical factors can be grouped together as organisational support and incentive. It 
indicates that the attitudes and financial and technical abilities of industry stakeholders 
affect waste minimisation and management in office building retrofit projects. This is 
consistent with Begum et al.(2009) and Barr (2007), who identified positive relationship 
between environmental values and environmentally responsible behaviours. This study 
shows that the positive organisational attitudes and values of waste minimisation can 
lead to effective waste management performance in office building retrofit projects 
through inter-organisational and intra-organisational measures such as stakeholder 
collaboration, investment in technique and equipment, and incentive for waste 
management activities.  
According to additional comments provided by the questionnaire respondents, currently 
most office building retrofit project teams would rely on waste management contractors 
to collect and deal with waste generated from the project process. There is a lack of 
waste auditing and planning by the project teams in the early project stages for potential 
material reuse and no integrated planning and coordination for both waste handling and 
retrofit work delivery. This can lead to unnecessary waste disposal and increased project 
cost. Most waste taken away by waste management contractors will still end up in 
general waste landfill. Therefore, collaborations between various stakeholders in the 
project teams need to be strengthened in pre-project waste evaluation, auditing and 
planning. This should start with improved support from the organisational level to work 
with waste management contractors to increase waste recovery and management quality. 
Existing building information 
The three factors grouped as existing building information are unique for retrofit 
projects, because general new building and demolition projects are more straightforward 
in planning and delivery with expectable waste information. “Lack of as-built drawings” 
and “insufficient information about the existing building” are two factors highly ranked 
for their criticality in this group. They make it difficult to identify existing building 
conditions and analyse building materials and components to be removed during 
retrofitting especially hazardous materials used in old buildings. “Cost uncertainty” is 
also a critical factor in this group but ranked relatively lower than other factors. Cost 
effectiveness is an important issue considered for waste prevention, management and 
disposal in general C&D projects (Marzouk and Azab, 2014, Yuan et al. , 2011). In 
office building retrofit projects, waste is usually dealt with by waste management 
contractors that provide affordable, specialised and quality waste management service 
packages for the particular project needs. This allows the project team to have a tangible 
cost indication for waste handling and therefore reduce the impact of cost issue on waste 
management. 
New technologies such as 3D laser scanning and Scan-to-BIM have been developed for 
the Australian building market to perform existing building surveys, produce accurate 
as-built drawings and construct 3D BIM models. These technologies need to be further 
developed to not only assist architects and designers with retrofit design strategies, but 
also enable stakeholders to analyse, evaluate and plan for material dismantling and 
waste handling before work start. Waste management contractors need to work together 
with the project team on this technology platform to identify potential opportunities of 
material recovery and ensure waste handling activities can be scheduled and 
coordinated with the overall project plans and timelines for integrated project and waste 
management. 
Design 
Two factors of the design group are ranked in the top five of the critical waste 
management factors. Design modification is an important reason for waste generation 
(Wang et al. , 2014). Because of the last minute client requirement changes, lack of 
communication and complications in design, few attempts are undertaken to minimise 
waste at the design stage (Osmani et al. , 2006, 2008). This situation is intensified in 
retrofit projects with limited existing building information, risky work nature and 
frequent replacement of internal fit-out depending on varied requirements of building 
tenants. In addition, a lot of office building retrofit projects in Australia are motivated 
by sustainable building rating schemes, which often encourage clients to recycle 
materials to achieve the green building objective (Fowler and Rauch, 2006). This drives 
stakeholders to solely focus on the waste recycling rate rather than waste minimisation. 
It also leads to the lack of motivation by the designers to reduce waste through 
optimised design strategies.  
Flexibility needs to be taken into account in design to meet the short life nature of office 
fitout due to high churn rates of building tenants. New fitout design strategies are 
expected to be carried out such as re-adaptable and reusable design. Communication 
and collaboration in early project stages between different project stakeholders 
including building operational management and waste management contractors need to 
be enhanced. This will strengthen the building information available for design, reduce 
material consumption, improve waste planning and minimisation, and save cost, space 
and time for waste handling and recovery in the later stage of project delivery. 
Project delivery process 
The factors grouped as project delivery process can be similarly identified from general 
building construction projects. But they are much intensified in office building retrofit 
projects due to the constrained work space shared with building tenants. This involves 
issues of waste handling, storage and transportation around the building that can cause 
health and safety concerns for the building tenants. Various subcontractors can have 
different views and diversified recognitions on waste management because of different 
specialists. Their coordination in dealing with waste issues is important for effective 
waste management during the project process. 
Waste auditing, assessment and planning needs to be enforced by government 
regulations as a compulsory requirement in the planning stage of office building retrofit 
projects. It should be carried out through the collaboration of architects, designers, 
constructors and waste management contractors to ensure waste is either minimised or 
properly handled as planned without affecting building occupants. Existing waste 
management facilities during building operation can be effectively utilised for waste 
collection and temporary storage to avoid extra space taken up by additional waste 
management equipments. Traditional procurement approach needs to be changed to 
allow early and more active engagement of contractors and even subcontractors to have 
input to minimise waste and solve complex problems during work delivery. A better 
understanding of interactions between retrofit work nature and waste issues as well as 
waste handling procedure specific to building retrofit projects is expected for project 
participants by putting relevant resources and training programs in place by the 
government or industry associations. Because the disparate types of specialised works 
involved in office building retrofit projects are highly variable in site situations, work 
procedures and client’s requirement and specification, specific measures of waste 
management are expected to be developed for different specialists. Waste issues arisen 
in different parts of retrofitting works need to be planned on an overall basis and 
addressed through coordination of participants to reduce impacts on each other. 
7 Conclusions 
This research identified critical factors of waste management in office building retrofit 
projects by exploring the characteristics and processes of work delivery and waste 
management specific to this type of project. The final list of factors consists of issues 
both common to general C&D projects and those specific to building retrofit projects. 
They are grouped into five dimensions: (1) industry culture; (2) organisational support 
and incentive; (3) existing building information; (4) design; and (5) project delivery 
process. The critical waste management factors for office building retrofit projects differ 
from those in general C&D projects because of issues such as partial operation of 
buildings, constrained site spaces and limited access to as-build information. These 
issues intensify the severity of some factors and can cause additional implications. . 
The critical factors show that the planning, auditing and assessment of waste during the 
design and planning stage of office building retrofit projects is essential to effective 
waste management. The design for office building fitout can adopt more innovative 
ideas such as re-locatable and reconfigurable office partitions and re-adaptable design to 
help minimise waste as well as health concerns during retrofit. Waste management 
contractors should be involved at early stages of the project to gather information for 
waste minimisation, handling and recovery. Instead of limiting building surveying 
efforts to condition reporting, they can be combined with BIM technologies for waste 
analysis, that will help identify types of waste therefore processing needs, peak 
generation time and volumes, and inform project planning and execution processes. The 
effective coordination of different specialist subcontractors will ensure waste from 
different parts of the retrofitting work is treated without impact on other parts. 
The research results will facilitate a better understanding of waste management issues in 
building retrofit projects and provide useful reference for decision-makers to develop 
relevant measures. Future research will be undertaken to further explore the interactions 
between stakeholder, work process and waste management and develop detailed 
strategies to respond to the critical factors identified to date. 
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Annex: Sample of questionnaire 
Section 1: Demographic Details 
The following items will be used for statistic purpose only. Your responses will be 
treated CONFIDENTIALLY and will NOT be used to identify specific individuals. 
Q1.1 Which of the following best describes your daily job? 
Ο Project manager                                                          Ο Contract manager   
Ο Site manager                                                               Ο Project consultant 
Ο General company manager                                         Ο Other, please specify 
Ο Site engineer 
Q1.2 What length of experience do you have in retrofit projects? 
Ο Less than 5 years  Ο 5-10 years  Ο 11-15 years  Ο 16-20 years  Ο More than 20 years 
Q 1.3 What is the location of office building retrofit projects mainly undertaken by your 
company? 
Ο Melbourne  Ο Sydney  Ο Brisbane  Ο Adelaide  Ο Perth  Ο Canberra  Ο Other, please 
specify 
Q1.4 What is the nature of work undertaken by your company on office building retrofit 
projects? (multiple answers are permitted) 
  Building structure (formwork, reinforcement, concrete, brickwork, masonry) 
  Building envelope (roof, façade, windows) 
  Mechanical systems (air conditioning, heating, ventilation) 
  Electrical systems 
  Internal walls and doors 
  Interior finishes (carpentry, joinery, partitions, plastering, suspended ceilings, pavior 
and terrazzo, tiling, glazing, painting, carpeting) 
  Fire and life safety 
  Lifts and elevators 




  Other, please specify 
Q1.5 Would you like a summary of the findings from this questionnaire? 
Ο Yes  Ο No 






Q1.7 Would you be prepared to be contacted for an in-depth interview based on the 
findings from this questionnaire? 
Ο Yes  Ο No 
 
Section 2: General factors 
There are common factors which are related to waste management in all construction 
and demolition projects. This section seeks to identify performance of these factors in 
affecting waste management in office building retrofit projects. 
Frequency: Probability of occurrence of the given factor in office building retrofit 
projects. 
Importance: Influence of the given factor on waste management in office building 
retrofit projects. 
Seven categories of factors are provided in this section. Please specify both frequency 
and importance of the factors. 
Design 
 Frequency Importance 








Incomplete or error in 
contract documents  Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Poor design and specification Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Lack of design information Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Last minute client 
requirement changes Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Design changes Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors. 
 
Site planning 
 Frequency Importance 









methods  Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Poor arrangement of working 
space Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors. 
 
Materials handling and management 
 Frequency Importance 









storage Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Excessive or unnecessary 
inventories Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Material damaged during 
transportation Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Residual from material 
cutting and package Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors. 
 
Project management 
 Frequency Importance 








Delay in making decisions Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Unnecessary or inefficient 
work arrangements Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Lack of supervision and 
control Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors. 
 
Work process 
 Frequency Importance 








Error by tradesperson or 
labourer Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Poor workmanship Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Rework of defective items Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors 
 
Teamwork 
 Frequency Importance 








Lack of experience and 
professional quality Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Lack of coordination and 
communication Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Lack of motivation to 
minimise waste Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Lack of knowledge and 
training of waste 
minimisation 
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors 
 
Organisation 
 Frequency Importance 








Low level of recognition of 
importance of waste 
minimisation 
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
No company rewards for 
effective waste management 
and minimisation 
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Failure to conform with 
building code of conduct and 
regulations 
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Not enough collaboration 
between main contractors 
and subcontractors for waste 
minimisation 
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Lack of capital, resources 
and technique for waste 
monitor and minimisation 
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors 
 
Section 3: Characteristic factors specific to office building retrofit projects 
These factors reflect the specific characteristics of office building retrofit project 
delivery. This section seeks to identify the influence of these factors on waste 
management. 
Frequency: Probability of occurrence of the given factor in office building retrofit 
projects. 
Importance: Influence of the given factor on waste management in office building 
retrofit projects. 
Please specify both frequency and importance of the factors. 
Information 
 Frequency Importance 








Insufficient information Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
about the existing building 
Lack of “as-built” drawings Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Cost uncertainty Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors 
 
Space 
 Frequency Importance 








Work undertaken when part 
of the building remains 
occupied 
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Physical site constraints Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors 
 
Process 
 Frequency Importance 








Poor specification of the 
delivered service Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Problems discovered during 
work process Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Small packages of work 
undertaken by subcontractors Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Highly labour-intensive work 
progress Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Constrained time schedule 
for work progress Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Dangerous working nature 
with hazardous or toxic 
materials, noise and vibration	  
Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors 
 
Management 
 Frequency Importance 








Complex process which 
needs greater coordination Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
Less well planned process 
which is difficult to control Ο Ο Ο Ο Ο Ο Ο Ο Ο Ο 
 
Please specify other factors in this category (if any). Please indicate both frequency and 
importance of the factors 
 
Section 4: Additional comments 
Please provide comments relevant with waste management in office building retrofit 
projects (if any). 
